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Activity:

Responsihility:
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Work Product:

4.7
Develop Acceptance Test Plan

Project Team

The Acceptance Test Plan is a description of the test activities planned for
project acceptance. The Acceptance Test Plan should establish the testing
necessary to validate that the project requirements have been met and that the
deliverables are at an acceptable level in accordance with existing standards.
The plan also assures that a systematic approach to acceptance testing is
established and that the testing is adequate to verify the functionality of the
software product.

The complete set of system requirements and acceptance criteria form the basis
for determining the overall approach to acceptance testing and the specific
testing and examination methods. Features of the installation site and the
software system affect how the software acceptance testing will be done.
Unique arrangements may be necessary when the software cannot be
completely installed and executed in alive environment. Multiple
configurations may have to be distributed at several installation sites.

When a new system is a replacement for one already in use, the acceptance test
must assure the integrity of the users business operations while placing the
replacement into operation. For example, the old system and the new system
are used in parallel until complete functionality has been verified. In some
cases, the acceptance process may take several months to assure that a
complete business or accounting cycle has occurred. This concern will
influence the approach to software acceptance testing.

Software acceptance testing must be documented carefully with traceability of
test cases to the software requirements and acceptance criteria established by
the system owner. Asaminimum, the acceptance test plan should address the
following requirements.

. Identification of the personnel involved in the acceptance test process
and their testing responsibilities. If individuals outside of the project
team perform acceptance testing, include the responsibilities and
relationships of external test groups.

. Traceability of test designs and cases to software requirements.
. The objectives and constraints for each test.
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Work Product,
continued: . Complete test cases and test procedures including inputs and expected
outputs for each test case.

. Descriptions of error reporting, analysis, and resolution.

. L ocation(s) where testing will occur, the testing approach, type of
facilities, and tester training.

. Acquisition of special purpose testing equipment, tools, and software.

. Resources and cost estimation to accomplish testing.

Place a copy of the draft Acceptance Test Plan in the Project File. The draft
plan will be reviewed during the Software Integration and Testing Stage and
delivered as a final document.

Review Process: Conduct structured walkthroughs to assure the draft Acceptance Test Plan
adequately describes all testing activities, test schedules, test products, test
responsibilities, the testing methodology, and the required resources.
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